. FORM DPW-CIA 2105 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2016

Date: September 30, 2016

CONTRACTOR: Su-Mo Bullders, Inc.
ADDRESS: 907 Bannister Street Contract No, 63097 L /]

City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 12-10-0733

PROJECT TITLE: Information and Communication Services Division - Pahole Radio Facllity, Mokulei'a

CONTRACT Issg INSPECTION BRANCH USE
[ /] SUBMITTAL REGISTER [ ff COMBMENCEMENT REQU REMENTS

Basic Contract Amount 3 2,131,170.00  foue MONTHLY: |/T PROJECT SCHEDULE
{f ] DAILY REPCRTS l/] PAYROLL AFFIDAY

MPNTHLY ESTIMATE CHECKLIST | ﬁ: TRACT NUMBER
| PROJECT NAME AND LOCATION [£] ALL SIGNATURES

[ ]AS NEED - WASTE REDUCTION PROGRESS REFORT

CHANGE ORDERS
Total $ 21,934.00
Adjusted Contract Amount $ 2,153,104.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 80.08% $ 1,919,692.00 100.00% $§  21,934.00 $ 1,941,626.00
Retained REDUCED [ ] $ 163,316.00 $ 1,953.00 3 165,269.00
Amount Subject to Payment $ 1,756,376.00 $  19,981.00 $ 1,776,357.00
Paymenits to Date § 1,692,094.00 $  19,981.00 $ 1,712,075.00
Payments Now Due 3 64,282.00 $ - $ 64,282.00
PaymentNo. FINALT ] 13
e Rm?"‘i: :olr'?;t'ﬂucts 'Ir“g‘,' écnpmd-r:m:'::,d 2. I cerlify that the above bi¥l is correct, jusl, that paymenl has not been received, and
g g add.. o P e L all payroll affidavits have been submitted, are current, or proper deductive exclusions

[ ] iject Acceptance Date have been made to Lhis request; and least 80% of our workforce resides in Hawait

[ ]Project Completion Date As a preferred contractor, | have submitted all apprenticeship approval
T Compred and Chocked by forms.

ﬁ"—'—‘—— NOV_T8 a1
3. Remmm, I “Rrojed | of or Engineer Date:
) Su-Mo Builders, Inc.

—

NOV ]\8 0%)!5 Name of Contractor
\JIA D

4 Recommy e A" ;ﬂl ErgnegriArchitect ale:
2L 7% & i}
@)‘/ 1 NOV- 18 201 Project Engineer 9/16/2016

& Approved: Branch Chief or Distct Engneer Date BY signatire  Title: Date

. ministfatar certfies that change erders have been issued and the work performed ND}E - w 9 ON gum”'@
M ML HAY oRM 2 Op i ,?/,6 &
D/ PEPRS ON of3 ke

orhs




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2016

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097

PROJECT TITLE: Information and Communication Services Division - Pah DAGS Job No.: 12-10-0733
=
g CONTRACT
3 LICENSE BASIC CONTRACT AMOUNT,
O [PRIME CONTRACTOR |TRADE NO. AMOUNT RETAINED

Su-Mo Bullders. Inc. General Contractor {BC-22913 $668,371 $572,990] 85.73% 5% $28,649

SUB-CONTRACT

LICENSE BASIC SUB-CONTRACT -| COMPL. %[ RETN| AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE1 CMP| % RETAINED
ICI Earthwork (ICI) ABC-13434 $265.850 $265,850| 100 00% 10% $26,585
Fence Hawaii Fencing C-15091 $30,482 $11.000) 3609%| 10% $1,100
Bowman Tarmite Treatment PCO-30 $550 $550] 100.00% 10% $55
Alakona Asphalt Paving C-12094 $15,000 $15.000] 100.00% 10% $1.500
Royal Palm |Landscaping ABC-14300 $17.600 $13,452] 76.43% 10% $1,345
CE&C WaterWorks Tank C-16565 $79.061 $79,061] 100.00%| 10% $7.906
Affiliated CMU BC-26013 $62.000 $62,000{ 100.00% 10% $6.200
#DIVID! 10% $0

Unistrut HI Unistrut Systemn AC-10998 $31,482 $31,482| 100 00% 10% $3,148
Tropical Roofing & Rainguttar]Gutters 8 Downspouts C-21044 $12.029 §5,031| 41.82% 10% $503
Tropical Roofing & Rainguttar] Fluid-Applied Roofing C-21044 527,719 $27.719] 10000%] 10% $2,771
Larry's Painting Unlimitad Fluld-Applied Floor Coatingd C-28771 $43,800 $21,000] 50.00%| 10% $2,180
ProTech Fire Protection C-28826 $54,265 $54,265| 100.00% 10% $5,426
Paul's Electrical |Eiactrical and Fual System|ABC-26840 $648,703 $648,703| 100.00% 10% $64,870
N. Nakai Fuel Piping C7-6533 $27,000 50  0.00% 10% $0
Advance A/C Contracting HVAC C-29300 $141,550] $104,981] 74.17%| 10% $10,498
Unitek HazMat C-11851 $5,708 $5,708] 100.00% 10% $570
[ Total Retained from Subs $1.462.799| $1.246.702 $134.667

| certify that the above retentions are correct for this request.

Checked/Verified by

Su-Mo Builders, Inc.

Name of Contractor qnq_’_

Initial - Project Inspector or Enginear

9/16/2016

By Slgnatﬁ're Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2016

DPW-CIA 7/06

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097

PROJECT TITLE: Information and Communication Services Division - P: DAGS Job No.: 12-10-0733
a CHANGE
% QORDER
o LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
6 PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE| CMPL % RETAINED

SuMo Builders Inc Genaral Contracior ABC-22913 $4.770 $4.770] 100.00% 5% $238

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB{ COMPL. %] RETN AMOUNT)

| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Ic) Earthwork ABC-13434 $11,696]  $11.696] 10000%| 10% $1,169
Unitek HazMat C-11851 $5.488 $5,468] 100.00%| 10% 5546
Aot | 10% $0

#Divio! | 10% 50

#owvior | 10% $0

#OIVIOL | 10% $0

#OV01 | 10% 50

#ovo | 0% $0

soviot | 10% 50

#OWvio | 10% 30

#Dvio | 10% s0

#ovI! | 10% $0

#DIVIO! | 10% $0

#DVI0! | 10% $0

#DIVIO! [ 10% 50

soviot | 10% $0

#OIVIO!L | 10% $0

AoV | 10% $0

Total Retainad from Subs $17.164 $17,164 $1,715

$21,934]  $21,934{
| SumiRaARAREEHEHANMSNTNUNIGNINNANRSENANANRINSRANSANRANASARAEANAARANNARANASNASANEARNNRERNNRANEANSRANSNARANNANEANNARNNGNENER AR
S R R E SRR R AR R A RN R R R R L A R A E N N AR A E A N N RN AR L AN RN AL R E L N E LA R E R A EE A LR E AR ELAREERAER R R R )
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $1,953
| certify that the above retentions are correct for this request.
Checked/Verified by:

SuMo Builders Inc.

Name of Contractor

B —

9116/2016

By Signature r

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shaet

Date

Tt

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 13 PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
PAHOLE RADIO FACILITY

BILLING MOMNTH: August-16 DAGS JOB NO.: 1 2-10-0733 CONTRACT NO.: 63057
CONTRACTOR: 5U-MO BUILDERS, INC.

VENDOR CODE: 33179400

Original Contract Payment Suffix: 1

Suffix Fund o] Amount Earned Retainage Amount Due
01 B11-420M %70,971.00 $6,689.00 $64,282.00
Totals: $70,971.00 %$6,689.00 $64,282.00
Change Order Payment Suffix: 2
Suffix Fund Symbo! Amount Earned Retainage Amount Due
02 B11-420M $0.00 $0.00 $0.00
Totals:
Grand Total: $70,971.00 $6,689.00 $64,282.00

% XH' NOV 2 2 2016
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 33179400

Cost Code 3A1

Voucher No. SW V // 2 M
=0 . Verified By Q"/
¢S gy 9- 1305107
b 3
<G e fajj



